Next steps

Technical and interaction testing - 1 week

1

We would like to first figure out the technical mechanisms we need to make the idea work. This will happen through building a prototype of the proposed piece. This piece will then be tested to give insight to presentation methods to most effectively engage users.

Visual identity refinement - 2 weeks

2

Refining the visuals of both the poster output and the visual process to capture the event itself need to be developed before the event actually takes place. This will allow to produce a product that is cohesive in its visual identity across both the film and poster/interaction.

Event organisation and preparation - ongoing

3

Making sure everything is in place and in order for the event is key to ensuring that we capture and produce an event that resembles our greater vision. This would include making sure posters are printed, event is booked/planned, equipment is in place to capture the event etc.

Development

Bringing together ideas to steer the final piece.